



Workshop Facilitation



The degree of collaboration needed for successful projects demands a range of collaborative events, usually referred to as workshops.

We offer a full range of construction workshops, designed to your specification and delivered by professional facilitators with all the relevant construction experience. We define our workshops in two ways – **Reactive and Proactive.**

Reactive Workshops

These workshops are called when there is a specific issue which you want resolved on a project. They could take place at any stage in the process and we think of them as a ‘Project Doctor Service’. You know something is wrong and you call us in to diagnose, treat and get the project back to organisational health.

Proactive Workshops

Construction projects are run by organisations which come together quickly and stay together for a limited time period. They are unique in that few people see the project through from start to finish and high performance is demanded right from the start. We offer a complete sequence of planned workshops which ensure that the project or organisation is capable of delivering high performance from the beginning.

These include:

- Organisational design • Kick-start • Team building
- Phase preparation (e.g. Good start on site)
- Communications • Hot issues • Risk
- Performance reviews • Lessons learned

Programming workshops (Last Planner)

More and more clients require facilitated workshops as part of the tender process – where the design of the workshop and the facilitator are supplied by the tenderer, often at short notice. We have wide experience in the delivery of such workshops and we can work very quickly, if necessary, to set up and deliver them with successful outcomes. We support the BSI standard BS 11000 on collaborative business relationships. Workshops provide a key part of the Relationship Management Plan referred to in the standard.